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th JunelO , 2007 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, Esq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; May 1 - May 31, 2007 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fiilfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from May 1 to May 31, 2007. 

Sincerely. 

Steven D. Smitl(j 
Project Coordinator 

cc: Timothy Fischer - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: June 10, 2007 
Period Covered: May 1, 2007 - May 31, 2007 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 

Dead Creek 

Based on an Agency e-mail dated May 22"'', Metro Construction has reportedly 
eliminated the sewer system discharge into Dead Creek. At a meeting held on May 24"', 
EPA agreed to contact lEPA and request certification that the discharge has been 
eliminated. Bid documents for construction of the lining system in CS-B will be 
prepared, but will not be issued until the elimination of the discharge has been confirmed. 

Access agreements are being negotiated with property owners to permit construction and 
maintenance of the lining system in CS-B. 
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At the May 24"̂  meeting, EPA requested that submittal of a Technical Memorandum 
summarizing the results of the additional excavation in Dead Creek be delayed until the 
results of an investigation into the potential for cadmium to leach from soils in Dead 
Creek into groundwater can be incorporated. The Work Plan for that investigation was 
approved on May 24"^. 

Data Submittal 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system. 
• Collect the second quarter 2007 groundwater samples from the wells around the 

containment cell. 
• Prepare Bid Documents for the installation of the liner in CS-B. 

PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0% 
0 % 
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